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Marlene H. Dortch, Secretary
Federal Communications Commission
445 Twelfth Street, S.W., Room TW-A325
Washington, DC 20554

Re: MB Docket No. 03-15
WACY(TV), Appleton, Wisconsin (FIN-361)
Request for Waiver of Replication Deadline

Dear Ms. Dortch:

On behalf of Ace TV, Inc. ("Ace"), licensee ofWACY(TV), Appleton, Wisconsin, this
letter respectfully requests a waiver and six-month extension of the Commission's "use-it or
lose-it" replication deadline. As discussed below, WACY-DT currently has an application
pending before the Commission seeking a minor modification of its construction permit in order
to permit the station to effectively and efficiently replicate its analog service. Until that
modification is granted, WACY(TV) cannot fully replicate its certified facilities. Accordingly,
Ace submits that a brief waiver and extension of time is in the public interest.

Initially, WACY-DT was allotted out-of-core Channel 59 for its paired DTV channel.
Following a rule making proceeding, the Commission substituted the present Channel2? as
WACY-DT's paired DTV channel, which Ace has elected as the station's post-transition
channel. Following the channel change, on April 28, 2005, WACY-DT filed an application for a
DTV construction permit for ChanneI2?, which was not granted until January 25, 2006. That
digital construction permit is set to expire on July 25,2006, and by that date, WACY-DT was
expected to complete its full replication facilities consistent with the Commission's replication
policy.l

See DTV Channel Election Issues - Compliance with the July 1, 2006 Replication/Maximization
Interference Protection Deadline, Public Notice, DA 06-1255, released June 13,2006, at 3.
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On June 27, 2006, WACY(TV) filed an FCC Form 301-DT application seeking a minor
modification of its DTV construction permit. See FCC File No. BMPCDT-20060627ABU. By
that application, Ace seeks a slight modification of the station's current DTV construction permit
in order to permit the station to diplex its signal with the signal of co-located station WGBA-DT,
using an existing antenna currently employed by WGBA-DT. The requested modification will
enable WACY-DT to employ an existing antenna and avoid the costly and time-consuming need
to install an additional antenna and transmission line on the existing tower - an endeavor that
will likely require substantial structural work to the existing tower, or possibly an entirely new
tower. Allowing WACY-DT to modify its permit to specify the use of the proposed diplexed
antenna is an efficient and cost-effective solution that will enable the station to quickly complete
its full-power digital build-out. Therefore, a brief extension of the replication deadline is
respectfully requested, as the modification application remains pending before the Commission.

Although WACY-DT has had a DTV construction permit for Channel 27 for only a brief
period of time, it has been operating in digital on DTV Channel 59 pursuant to STA for over four
years. See FCC File No. BMDSTA-20060 109ADO. In this manner, WACY-DT has
commenced digital operations consistent with the Commission's guidelines, and introduced
digital service to Green Bay, Wisconsin with this UPN affiliate. Simultaneously herewith, Ace
is submitting a request for extension ofWACY-DT's current STA (FCC File No. BMDSTA
20060109ADO) to permit the station to continue its DTV service until such time as the station's
full replication facilities on Channel 27 are completed.

If there are any questions regarding this request, please contact the undersigned.

Respectfully submitted,
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Brendan Holland

cc. Shaun Maher (via hand delivery)


